
MONTHLYPROGRESS REPORT 
November 2013, TASK ORDER 03 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 03 (Cherokee County HHRA) 
SRC Project No.: FA558.003 
Period covered by this invoice: 11/01/2013 - 11/30/2013 

FINANCIAL SUMMARY 

Category Expenses Budget Percent 

Complete1 
Category 

This period Cumulative Ceiling. Funded Remaining 

Percent 

Complete1 

Labor $39.16 $1,299.26 $66,214.60 $66,214.00 98% 2% 
Travel n/a n/a n/a n/a n/a n/a 
ODC $0.00 $0.00 $75:00 $75.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
f Based on funded budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1 - Project Management 
• Delivered the Monthly Progress Report. 

Subtask 1.2 - Data Usability Evaluation 
• No activity. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox 
Values') 
• Task has not begun. 

Task 2 - Baseline Human Health Risk Assessment ( 

• Task has not begun. \ 

Subtask 2.1 ^Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Task 3 - Project Closeout 
• Task has not begun. 
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Task/Subtask Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICIPATED ACTIVITIES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1- Project Management 
• Monthly progress reports will be delivered. Project management calls are anticipated to 

continue. 

Subtask 1.2 - Data Usability Evaluation 
• Additional sampling results are anticipated this quarter. SRC will review the data 

when available. 

Subtask 1.3 - Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox 

Values! 
• Task has not begun. 

Task 2 - Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.2 - Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Task 3 - Project Closeout 
• Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 


